
WEEKLY UPDATE 
USH 51 PORTAGE 

 

9/7/21 

Last week the concrete contractor continued sidewalk and terrace work and has multiple blocks 

completed. A dust control surface treatment was placed that will help control dust until fine grading 

begins later in this week.  Landscapers placed seed, fertilizer, and erosion mat on the levee. 

This week the grading and base placement operations for sidewalks will continue.  Concrete crews will 

continue installing sidewalks and driveways.  Electrical conduits and wire will continue to be installed.  

Final grading of roadway base will begin late in the week.  Landscape restoration will also continue. 

Motorists will be encouraged to use the closest sideroad or alley to access homes and businesses.  The 

contractor will provide advance warning of upcoming changes to access or access restrictions. 

A signed detour is marked for USH 51/16 traffic as well as the Ice Age Trail. 

Project Website Link below: 

 https://projects.511wi.gov/us51-portage/ 

Project Contact: 

Alex Bromley 
Phone: 608-588-4262 
Email: abromley@westbrookeng.com 
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